Parallel team and implementation roadmap

Four execution slots in this session. Speed comes from disjoint ownership and frozen contracts, not skipping evidence or review.

Coordinator

Architecture, contract ownership, integration manifest, one owner question when needed.

NFL lane

Eligibility, generation journal, publisher gate, exporter and approved consumer.

Engine lane

Adapters, authenticated API, durable store, revisions and migration proposal.

Evaluation / UX lane

Cohorts, replay, metrics and operator views; independent QA rotates into a freed slot.

M0 / Foundation	Reproducible source, schema and scoped credentials	1-2 engineer-days
M1 / Prospective capture	Journal before dedupe, exact generation gate	2-3 days
M2 / Durable shadow loop	API, outbox/ACK, persistence, FINAL revisions	3-4 days
M3 / Evaluation and return	Parity, typed artifact, independent NFL gates	3-5 days
M4 / Operator and NFL work	R130, portfolio, R127/weather shadow, MCP/status	2-4 days; overlaps
M5 / M6 / Adopt then extend	Evidence + owner approval; one domain pilot at a time	Observation time extra

Supported MY shadow-to-controlled-return build: roughly 10-18 engineer-days with overlap. Broad screenshot understanding and real financial/F1/soccer/NCAA/election adapters are additional scope. No same-day accuracy promise.

Claude Code is the proposed release coordinator per NFL workflow, not a live connected agent here. Exact SHA handoffs and independent tests connect the sessions. Owner authorizes production migrations, deploys and activation.